

BSCS3001

SOFTWARE ENGINEERING PROJECT MAY 2026

Milestone-2 Deliverables

Submitted by

Team Name : **Nexmind**

Team No. : **003**



BS in Data Science Degree Program,
Indian Institute of Technology, Madras, Chennai
Tamil Nadu, India, 600036

1. Project Details

Field	Value
Software Name	Campus Connect
Problem Statement	Option 1: Community Services Platform
Subdomain	Student Club Management : Higher Education Institutions
Date of Submission	22 July 2026

Team Details

Name	Roll Number	Role
Atharv Khare	23f2004201	Product Manager / Frontend Developer
Kavisha Tankle	23f1000041	Scrum Master / Product Manager
Shrestha Srivastava	23f3000168	Backend Developer / Code Reviewer
Pawan Kumar Choudhary	22f3000162	Tester / Backend Developer
Shrishti Gupta	23f2004336	Frontend Developer / Scrum Master

1. Project Schedule

The overall project schedule was built directly on top of the SMART user stories captured in Milestone 1, and is organised into the standard five-milestone structure prescribed for the course.

Milestone	Focus	Date
Milestone 1	Identify User Requirements	28 June 2026
Milestone 2	Scheduling and Design	22 July 2026
Milestone 3 (Sprint 1)	Core Platform APIs + Frontend Integration	2 August 2026
Milestone 4 (Sprint 2)	Extended Features, Testing & Feedback	12 August 2026
Milestone 5	Final Testing, Report & Submission	23 August 2026

1.1 Sprint Windows

Sprint	Window	Target Milestone
Sprint 1 - Core Platform	23 July – 2 August 2026	Milestone 3
Sprint 2 - Extended Features & Feedback	3 August – 12 August 2026	Milestone 4


1.2 Project Scheduling Tools

- Trello - Kanban board (Backlog / To Do / In Progress / In Review / Done) used for day-to-day task tracking, priority tagging, and assignee ownership.
- GitHub Issues - bug and blocker tracking during development, linked to pull requests.
- GitHub - three-tier branch strategy (main → dev → feature/<name>-<task>) for code management and review.
- Google Meet - weekly scrum / sprint-planning calls; minutes recorded and archived (see Section 5).

2. Design of Components

The system is decomposed into eight modules, each mapped directly to a story epic from the Milestone 1 user stories. Every module follows the platform's core participation spine - publish → register → check in → record result → certificate - so that no module introduces a hidden subsystem outside this flow.

System Architecture Overview



Campus Connect - System Component / Architecture Diagram

2.1 Identity & Access

Ownership: Backend: Shrestha Srivastava · Frontend: Shrishti Gupta

- Register a college on the platform and configure its verified student email domain
- Student / club-leader signup and login against the verified domain
- JWT-based authentication with role-based dashboard redirection
- Session/token refresh and logout handling

2.2 Club Management

Ownership: Backend: Shrestha Srivastava · Frontend: Shrishti Gupta

- Browse a searchable directory of all active clubs at a college
- View a full club profile (description, past activities, join option)
- Create a new club and submit it for Campus Council Admin approval
- Admin review workflow - approve or reject a club registration with a reason

2.3 Membership

Ownership: Backend: Shrestha Srivastava · Frontend: Shrishti Gupta

- Send a join request to a club
- Club-leader dashboard to review, approve, or reject incoming join requests
- Member roster management per club

2.4 Event Management

Ownership: Backend: Shrestha Srivastava · Frontend: Shrishti Gupta

- Create, edit, publish, and cancel events (title, description, date, venue, capacity)
- Student event registration with an on-platform confirmation and unique registration ID
- View the full list of registered participants

- Mark attendance for registered participants on the day of the event
- Set a result (Winner / Runner-up / Participant) per attendee
- Student view of their own results across all attended events

2.5 Communication

Ownership: Backend: Shrestha Srivastava · Frontend: Shrishti Gupta

- Post a club announcement visible to all members from one place
- Consolidated announcement feed for a student across every joined club
- Raise an issue / query tied to registration, membership, or a certificate
- Club-leader queue to view and resolve open member issues

2.6 Certificate

Ownership: Backend: Shrestha Srivastava · Frontend: Pawan Kumar Choudhary

- Auto-generate a PDF certificate for every attendee the moment results are submitted (SVG → PDF pipeline: cairosvg + Jinja2)
- QR-coded certificate with a unique serial number
- Student download of any earned certificate at any time
- Public certificate verification page - enter a serial number to confirm authenticity, no login required

2.7 AI Discovery

Ownership: Backend / Frontend: Atharv Khare · Testing: Pawan Kumar Choudhary


- AI Club Finder - a student describes their interests in plain language and receives a small, ranked set of matching clubs (or relevant events / most-active clubs when nothing matches) with a short reason for each
- Deterministic scoring (content overlap + popularity prior) decides “what” is shown; Claude Haiku only decides “how” it is phrased - the model can never surface a club or event it wasn't handed
- Grounding gates: candidate allow-list, strict JSON validation, entity-id resolution, and email scrubbing - hallucinated ids are structurally impossible
- Graceful degradation - if the LLM is unavailable, the feature falls back to the deterministic ranking automatically

2.8 Recognition

Ownership: Backend / Frontend and Integration Testing : Pawan Kumar Choudhary

- Activity scoring engine - computed from events run, members recruited, and participation recorded per club
- Public club activity leaderboard, ranked by activity score

Cross-Module Flow - Event Registration to Certificate Issuance



Sequence Diagram: Event Management -> Membership -> Certificate Engine


3. Software Design - Class Diagram

The class diagram represents the complete backend object model of Campus Connect, covering all eight modules above - Identity & Access, Club Management, Membership, Event Management, Communication, Certificate, AI Discovery, and Recognition - and the relationships between their core entities (User, College, Club, Membership, Event, Registration, Attendance, Result, Certificate).

Key Highlights

- Covers all 8 modules with class-level attributes and methods
- Defines relationships between User, Club, Membership, Event, and Certificate entities
- Supports the full participation spine: publish → register → check in → record result → certificate
- Designed for scalability and modular development

DRIVE LINK : [class-diagram.png](#)



Campus Connect - Class Diagram

4. Database Design - ER Diagram

The ER diagram represents the PostgreSQL (Neon) database structure of Campus Connect, defining entities, attributes, and relationships required for the platform's core workflows.


Core Entities

- colleges - id, name, verified_email_domain
- users - id, college_id, full_name, email, password_hash, role
- clubs - id, college_id, name, description, category, status, created_by, approved_by
- memberships - id, student_id, club_id, role, status
- events - id, club_id, title, description, venue, starts_at, ends_at, capacity
- event_registrations - id, event_id, student_id, registration_code, status
- attendance - id, event_registration_id, checked_in_at
- results - id, event_registration_id, outcome (Winner / Runner-up / Participant)
- certificates - id, result_id, serial_number, qr_code_url, pdf_url
- announcements - id, club_id, posted_by, content, created_at
- issues - id, raised_by, club_id, category, status, resolution_note

Key Highlights

- One-to-Many: College → Users, Club → Events, Club → Memberships
- Many-to-One: Event Registrations → Events, Certificates → Results
- Ensures data integrity and referential consistency across all modules
- Optimised for the query patterns used by the AI Discovery and Recognition modules

DRIVE LINK FOR ER DIAGRAM -  E_R_DIAGRAM-v-1.png



Campus Connect - Entity Relationship Diagram (v1)

5. Sprint Schedule

Sprint 1 - Core Platform (19 Stories)

Window: 23 July – 2 August 2026 · Target Release: Milestone 3 (2 August 2026)

Story	Title	Backend Owner	Frontend Updates	PM / Acceptance Tester
1.1	College Onboarding	Shrestha	Shrishti	Atharv
1.2	Student Signup and Login	Shrestha	Shrishti	Atharv
2.1	Browse Club Directory	Shrestha	Shrishti	Atharv
2.2	View Club Profile	Shrestha	Shrishti	Atharv
2.3	Send Join Request	Shrestha	Shrishti	Atharv
2.4	Approve / Reject Join Request	Shrestha	Shrishti	Atharv
2.5	Create Club + Request Approval	Shrestha	Shrishti	Atharv
3.1	Create and Publish Event	Shrestha	Shrishti	Atharv
3.2	Register for Event + Confirmation	Shrestha	Shrishti	Atharv
3.3	View Registered Participants	Shrestha	Shrishti	Atharv
3.4	Mark Attendance	Shrestha	Shrishti	Atharv
3.5	Set Result per Attendee	Shrestha	Shrishti	Atharv
3.6	View Own Result	Shrestha	Shrishti	Atharv
3.7	Edit / Cancel Event	Shrestha	Shrishti	Atharv
4.1	Post Announcement	Shrestha	Shrishti	Atharv
4.2	View Announcement Feed	Shrestha	Shrishti	Atharv
4.3	Raise an Issue / Query	Shrestha	Shrishti	Atharv
4.4	View and Resolve Member Issues	Shrestha	Shrishti	Atharv
6.1	AI Club Finder (Claude)	Atharv	Atharv	Atharv

Sprint 2 - Extended Features (4 stories) and Feedback Consideration

Window: 3 August – 12 August 2026 · Target Release: Milestone 4 (12 August 2026)

Story	Title	Backend Owner	Integration Testing	PM / Acceptance Tester
5.1	Auto-Generate Certificates (SVG → PDF)	Shrestha	Pawan	Atharv
5.2	Download My Certificate	Shrestha	Pawan	Atharv

Story	Title	Backend Owner	Integration Testing	PM / Acceptance Tester
5.3	Verify Certificate by Serial Number	Shrestha	Pawan	Atharv
7.1	Club Activity Leaderboard	Pawan	Pawan	Atharv
F.1	User Feedback Fixes from Sprint 1	Feature Owner	Feature Owner	Atharv

Team Role & Allocation Profiles

This document details the dedicated engineering profiles, historical contributions, and active execution responsibilities for each member of the **NexMind Team-003** engineering squad.

1. Product Management Allocation

Atharv Khare (Lead Product Manager)

Foundational Contributions (Completed Before Sprint Execution)

Prior to active sprint implementation, Atharv completed the core product engineering groundwork, including:

- Design system architecture
- UI theme development
- Frontend project structure
- Initial routing and navigation
- Mock workflows and component scaffolding

Active Responsibilities During Sprint Execution

During implementation, his responsibilities primarily shift toward product management and delivery oversight, including:

- Sprint planning and coordination
- User Acceptance Testing (UAT)
- Cross-functional team alignment
- Milestone tracking
- Product quality assurance
- Final release approval

2. QA & Project Governance Allocation

Kavisha Tankle (Scrum Master & QA Engineer)

Kavisha owns the operational velocity, technical quality framework, and sprint delivery logistics. Her responsibilities focus on maintaining project health and validating overall system quality.

Active Responsibilities

Sprint Management

- Facilitate daily stand-up meetings (9:00 AM)
- Maintain the project tracking board
- Resolve development dependencies and blockers

Technical Test Engineering

Author endpoint test suites covering:

- Successful execution paths
- Authorization checks
- Input validation scenarios

End-to-End Validation

- Execute manual and automated lifecycle testing
- Validate REST APIs against Swagger documentation
- Log defects and issues on GitHub

Release Documentation

- Compile user feedback
- Collect performance validation evidence
- Prepare milestone verification reports

3. Backend Architecture & Governance Allocation

Shrestha Srivastava (Backend Lead & Code Reviewer)

Shrestha serves as the primary custodian of system architecture, relational database design, access management, platform security, and backend code quality.

Active Responsibilities

Core Entity Engineering

Design and implement core backend modules, including:

- Authentication (JWT and RBAC)
- College registry
- Club management
- Membership lifecycle management

Code Review & Repository Governance

- Review all pull requests before merge
- Maintain architectural consistency
- Enforce repository and coding standards

Automated Certificate Engine

Develop and maintain:

- SVG to PDF certificate generation
- QR code integration
- Secure serial number generation
- Certificate verification services

Quality Verification

- Execute regression testing using **pytest**
- Perform continuous backend verification during development

4. Full-Stack Engineering Allocation

Pawan Kumar Choudhary (Tester and Backend Developer)

Pawan provides cross-functional engineering support through backend feature development, algorithm implementation, AI integration, and system-wide functionality testing.

Active Responsibilities

Transactional Feature Development

Develop backend APIs for:

- Event management
- Event registrations
- Communication modules
- Issue tracking

Algorithmic Systems

Design and implement the **Activity Scoring Engine**, which dynamically updates club rankings using weighted participation metrics.

AI Integration

- Integrate the Claude models
- Implement prompt orchestration for the AI Club Finder

Stability & Unit Verification

- Perform backend data validation
- Develop automated endpoint tests
- Execute local verification using **pytest**

5. Frontend Delivery Allocation

Shrishti Gupta (Frontend Developer)

Shrishti is responsible for the final client-side implementation, user interface integration, and delivering the final polished responsive, user-friendly experiences across the application, improving the existing pages as they integrate with the backend.

Active Responsibilities

Dynamic Interface Engineering

Implement:

- Form validation
- Interactive workflows
- Announcement feeds
- Event interfaces
- Issue reporting components

State Management & Routing

- Connect frontend modules with application routing
- Manage authenticated rendering
- Integrate backend API responses into the user interface

Responsive Experience

Optimize:

- Responsive layouts
- Loading states
- User feedback interactions
- Cross-device compatibility

Backend Integration

Consume REST APIs developed by Shrestha and Pawan to build:

- User dashboards
- Data tables
- Event workflows
- Certificate verification interfaces

6. Scrum Meetings Schedule and Minutes

Weekly scrum meetings were held via Google Meet between Milestone 1 (28 June 2026) and Milestone 2 (22 July 2026). Minutes for each session are recorded below.

SCRUM meetings were conducted on the scheduled dates below via Google Meet (evening sessions). Minutes for each meeting are summarised in the table that follows.

DRIVE LINK - https://drive.google.com/drive/folders/1-aXzC1amvf3GBLC1RW_cUdqwXcyTeUh3?usp=sharing

Date	Attendees	Key Decisions / Discussion	Action Items
19 June 2026	Team NexMind (all 5 members)	Conducted a feasibility study comparing the Campus Connect and Resident Welfare Association (RWA) problem statements; evaluated the practicality of building each platform within project scope and data availability; agreed unanimously to proceed with Campus Connect as the final project topic.	Scrum Master and Product Manager to deliver initial user interview questions and feature mapping.
22 June 2026 (Internal Sync)	Team NexMind (all 5 members)	Walked through an alternative RWA problem statement using a visualization document; briefed all team members to ensure clear understanding before the official client slot; maintained an open problem-statement stance pending formal client feedback.	All members to prepare for the official client kickoff slot.
22 June 2026 (Client Kickoff)	Team NexMind + Client Representative	Introduced team members and roles to the client representative; proposed an application concept for large housing societies based on an RWA model; identified stakeholder tiers (primary residents, moderators, secondary event/security users); proposed a chat-style complaint screen, knowledge base, document upload and leader dashboards.	Act on mentor feedback regarding feature specificity and timeline feasibility; adopt Trello for project tracking.
23 June 2026	Team NexMind (all 5 members)	Evaluated problem statements in depth and debriefed on critical feedback from the client kickoff; deliberated on refining the RWA model versus pivoting back to Campus Connect; agreed unanimously to officially switch the project topic back to Campus Connect.	Document and finalise internal team roles and project user definitions for Campus Connect.
29 June 2026	Team NexMind (all 5 members)	Finalised development task assignments (UI design - Atharv; Vue migration - Shrishti and Pawan; backend logic - Shrestha); established repository rules and directory structure with main locked to deployable code; outlined the branching workflow where features are merged via PRs into dev; documented stack decisions including generic SMTP email, Jinja certificate templates and GCP/AWS hosting.	Share software engineering and testing lecture resources to progressively prepare for Milestone 2 deliverables.
2 July 2026	Team NexMind (all 5 members)	Standardised on the Vue Composition API across all frontend workflows; froze the user-psychology design choices, committing to custom CSS only without Tailwind or Bootstrap; reviewed two open frontend pull requests moving static reference pages into the dev branch root.	All members to build directly on top of the pushed Vue branch to maintain consistency and prevent rework.
6 July 2026	Team NexMind (all 5 members)	Reviewed, finalised and adopted a comprehensive project-wide Gantt chart as the official roadmap; established explicit milestone ownership leads across all five team members; structured team responsibilities around task-based roles rather than milestone-based boundaries.	Deliver database designs and ER diagrams to validate artifacts against backend technical constraints; schedule an internal sync ahead of the client meeting.


Date	Attendees	Key Decisions / Discussion	Action Items
7 July 2026	Team NexMind (all 5 members)	Clarified individual primary and secondary roles (Kavisha as Scrum Master/QA Tester - tentative; Shrestha as Backend Lead); adjusted the communication model to bi-weekly meetings with twice-daily asynchronous status collection; finalised UI design elements, restricting sign-up/login to Student and Campus Admin roles while adding a profile role-switching modal.	Set expectations for unit testing and individual contribution documentation; Kavisha to prepare the demo presentation deck; structure the client demo to clearly label mocked components.
8 July 2026 (Client Review)	Team NexMind + Client Representative	Conducted a live frontend walkthrough demonstrating the polished, responsive and deployed user interfaces; discussed a single-login landing portal redirecting to clear role cards; confirmed Neon DB and FastAPI backend choices and evaluated Naive Bayes versus vector embeddings for the AI Finder; secured client approval for the Milestone 2 frontend implementation and Git workflow.	Align the Trello board to include explicit task-tracking cards for all administrative Milestone 2 deliverables.
20 July 2026 (Planned - Milestone-2 Wrap-up)	Team NexMind (all 5 members)	<i>Planned: final review of the Milestone-2 report, diagrams and screenshots against the client's checklist; confirm every deliverable is present before the drive upload.</i>	<i>Each member to verify their owned sections; Product Manager to run the combined-zip format validation through the Google Form before final submission.</i>
22 July 2026 (Planned - Milestone-2 Submission & Sprint 1 Kickoff)	Team NexMind (all 5 members)	<i>Planned: submit Milestone-2 deliverables to the parent Drive folder; walk through the Sprint 1 backlog (Identity & Access, Club Management, Membership) to confirm ownership and acceptance criteria before development starts.</i>	<i>Backend/Frontend owners to branch off dev for their first Sprint 1 stories; Scrum Master to schedule the first Sprint 1 daily-status check-in.</i>

7. Project Tracking

7.1 Gantt Chart

The Gantt chart represents the complete timeline of the project from Milestone 1 through Milestone 5, visualising planning, design, development, integration, testing, and final delivery phases.




DRIVE LINK -  gantt-chart.png



7.2 Kanban Board

Trello was used as the primary day-to-day tracking tool, structured into Backlog / To Do / In Progress / In Review / Done columns, with priority tags and per-task ownership.

TRELLO LINK - <https://trello.com/b/M4qafINT/nexmind>



8. Frontend Interface Screens

UI Design Philosophy

Campus Connect has to work for three very different people at once: a first-year student deciding whether to join a club, a club leader running events and issuing certificates, and an institute administrator who needs to trust the platform enough to approve clubs and rely on its records. The design choices below are built around that tension: warm and inviting enough for students to want to use it, structured and credible enough for staff to rely on it.

Color palette. The base is a warm cream canvas with soft brown ink text, instead of stark white and black, so the product reads as a friendly community space rather than clinical enterprise software - this matters for adoption among students, the platform's largest and most reluctant-to-onboard user group. On top of that neutral base, each role gets its own accent color: orange for students, green for club leaders, blue/navy for administrators. This is wayfinding, not decoration - a consistent accent lets a person recognize which part of the app they are in at a glance, before reading a single word. Brighter saturated colors are reserved for moments worth celebrating (certificates, leaderboards, event cards), so color also reinforces the platform's core promise of recognizing participation.

Typography. Headings use Outfit, a geometric but rounded typeface that feels confident without feeling cold. Body text uses Plus Jakarta Sans, a highly legible humanist sans that keeps dense dashboards and member lists easy to scan. Certificate codes and identifiers use JetBrains Mono, a monospace face that signals precision and machine-verifiability - which matters directly for the certificate verification feature.

Design system. Rounded cards, pill-shaped buttons and soft shadows give the interface a tactile, approachable feel similar to consumer apps students already use daily. The system is mobile-first because students live on their phones, so navigation and cards collapse cleanly to small screens while the same components scale up for the wider dashboards administrators use on desktop.

Why this fits our client. Indian higher-education institutions need one product that satisfies three audiences with different priorities: student adoption, club-leader efficiency and administrative trust. A single consistent design system, built from shared tokens and reused components, lets the same visual language stretch across all three without feeling like three different products stitched together - it should feel like it belongs to campus life.

The frontend (Vue 3 + Vite) implements dedicated, role-based dashboards for Students, Club Leaders, and Campus Council Admins, connected and navigable per the Milestone 2 requirement (frontend-only, not yet integrated with backend APIs).


Live Repository / Demo

GitHub Repository: <https://github.com/Srivastava-Shrestha/MAY2026-Team-003/tree/main>


Live Site: <https://campus-connect-swe.vercel.app/>

UI SHOTS


Landing Page



Public - Home



Public - Home 2



Public - Home 3

Authentication (Signup / Login / Forgot Password)

Campus Connect

Create your account

Already a member? [Sign In](#)

I AM REGISTERING AS

☒ Member

☐ Institute Admin

FULL NAME

Shikha Singh

COLLEGE EMAIL ADDRESS

shikha@knit.ac.in

PASSWORD

[Create account](#)


Join the campus community.

Discover clubs, attend events, earn certificates, and build a verifiable record of your campus life.


- ☒ Browse all active clubs at your college
- ☒ Get verified participation certificates
- ☒ Free platform, forever



Public - Signup




Public - Login




Public - Forgot Password

8.3 Student Dashboard

Browse clubs, view club profiles, send join requests, register for events, view results and certificates, and use the AI Club Finder.



Student - Announcements



Student - Clubs

Campus Connect

MENU

Clubs

Events

Announcements

Leaderboard

AI Finder

Manage Clubs

SKShikha Singh
CS - 1st Year

← Back to Clubs

Robotics & Automation Club
Tech · KNIT Sultanpur

Request to Join

Robotics & Automation Club
Tech · KNIT Sultanpur · 84 members

84
Members

12
Events Run

2019
Founded

About
We are a student-run community focused on robotics, embedded systems, and automation. Our members participate in national-level robotics competitions, build IoT projects, and run weekly hands-on workshops. Whether you have zero experience or are already building things, you will find a project to contribute to.

Upcoming Events

12 JULLine Follower Robot Build
Main Lab · 3:00 PMRegister

19 JULAutomation Hackathon 2026
Seminar Hall · 9:00 AMRegister

Student - Clubs 1

Campus Connect

MENU

Clubs

Events

Announcements

Leaderboard

AI Finder

Manage Clubs

SKShikha Singh
CS - 1st Year

Events
Upcoming events across all your clubs

All EventsUpcomingMy RegistrationsPast

12 JULLine Follower Robot Build
Robotics & Automation Club
3:00 PM · Main Lab
Upcoming30 / 50

19 JULAutomation Hackathon 2026
Robotics & Automation Club
9:00 AM · Seminar Hall
Upcoming45 / 80


10 JULOpen Mic Night
Music Collective
6:00 PM · Amphitheatre
Registered62 / 100

22 JULStartup Pitch Night
Entrepreneurship Cell
5:00 PM · Auditorium
Upcoming18 / 30


28 JULIntroduction to Arduino
Robotics & Automation Club
2:00 PM · Electronics Lab
Upcoming12 / 40

8 JULPhotography Walk: Old City
Photography Circle
7:00 AM · Main Gate
Past28 / 30


Student - Events



Student - Events 1



Student - Issues



Student - Leaderboard

Campus Connect

Step 1 of 3

Tell us a bit about yourself.

This helps us show the right clubs and events for you.

DEPARTMENT / BRANCH

</>

CS

💻

IT

🔌

ECE

⚙️

ME

🏠

Civil

⚡

EEE

🏢

MBA

✍️

Other

CURRENT YEAR

1st Year

2nd Year

3rd Year

4th Year

PG

Diploma

Continue →

Student - Onboard

Campus Connect

Menu

- Clubs
- Events
- Announcements
- Leaderboard
- AI Finder
- Manage Clubs

SK Shikha Singh

CS 1st Year

Shikha Singh

Computer Science
1st Year
KNIT Sultanpur
Joined Jun 2026

3

CLUBS

5

EVENTS

2

CERTS

Log out

Certificates Earned
[Verify a certificate](#)

Photography Walk: Old City
Photography Circle - 8 Jul 2026

Participant

CC-CERT-2826-1841
[View](#)

Open Mic Night Spring Edition
Music Collective - 16 Mar 2026

Participant

CC-CERT-2826-8293
[View](#)

Event History
5 events attended

8 JUL

Photography Walk: Old City
Photography Circle

Participant

10 JUL

Open Mic Night
Music Collective

Registered

15 MAR

Open Mic Night, Spring Edition
Music Collective

Participant

2 FEB

Robot Line Follower Workshop
Robotics & Automation Club

Participant

Student - Profile

Campus Connect

Shikha Singh

CS 1st Year

Welcome back, Shikha
Choose how you would like to continue.


Continue as Member
Discover clubs, register for events, and track your results and certificates.
Enter member area →

Manage your Clubs
Create events, manage members, mark attendance, and issue certificates.
Enter leader tools →


Student - Workspace

8.4 Club Leader Dashboard

Manage club profile, review join requests, create/publish events, mark attendance, set results, post announcements, and resolve issues.



Leader - Announcements



Leader - Announcements New

Campus Connect

LEADER

My Club

Members

Events

Announcements

Issues

Create Club

Member Area

SK Shikha Singh
CS - 1st Year

My Club

Robotics & Automation Club

Edit Club Info

Robotics & Automation Club

Tech KMIT Sultanpur 84 members Founded 2019

84
Members

12
Events Run

3
Join Requests

2019
Founded

Quick Actions

Create Event
Schedule a new workshop, competition, or meet

Post Announcement
Broadcast an update to all club members

Manage Members
Review join requests and manage your roster

About the Club

We are a student-run community focused on robotics, embedded systems, and automation. Our members participate in national-level robotics

Leader - Club

Campus Connect

LEADER

My Club

Members

Events

Announcements

Issues

Create Club

Member Area

SK Shikha Singh
CS - 1st Year

← Back

Create a New Club

Submit your request for admin approval

Club Details

CLUB NAME

e.g. Campus Gaming Club

CATEGORY

Select a category

TAGLINE

One sentence about your club (shown on the directory card)

ABOUT THE CLUB

Describe your club's mission, activities, and what members can expect...

LEADER CONTACT EMAIL

asayansh@kmit.ac.in

APPLICATION DOCUMENT LINK

https://drive.google.com/file/d/.../view

Copy the Google Docs template, fill it in, then paste the shareable Google Drive link of your completed application here.

Submit for Approval

What happens next

- Fill in your club details and submit this form.
- Your request goes to the Campus Council Admin for review.
- Admin approves or rejects within 2 to 3 working days and provides a written reason.
- Once approved, your club appears in the directory and students can request to join.
- Make sure your college email address is verified before submitting.

Open application template

Campus club guidelines

Creating a Club

- Copy the Google Docs application template linked above, fill it in, and submit the shareable link.
- A club needs at least 10 founding members from a verified college email domain.
- Club objectives must align with campus policy and pose no reputational or safety risk.

Managing Members

- Respond to join requests within 7 days and keep the member roster up to date.
- Every club must appoint at least two officers in addition to the club leader.

Operating & Events

- Announce events at least 3 days in advance

Leader - Clubs New

Campus Connect

LEADER

My Club

Members

Events

Announcements

Issues

Create Club

Member Area

SK

Shikha Singh

CS - 1st Year

Events

Robotics & Automation Club

Create Event

All EventsUpcomingPastNeeds Action

12

JUL

Line Follower Robot Build

Workshop

3:00 PM

Main Lab

Upcoming

30 / 50

Take Attendance

19

JUL

Automation Hackathon 2026

Hackathon

9:00 AM

Seminar Hall

Upcoming

45 / 80

Take Attendance

28

JUL

Introduction to Arduino

Workshop

2:00 PM

Electronics Lab

Upcoming

12 / 40

Take Attendance

5

JUL

IoT Project Showcase

Competition

4:00 PM

Main Lab

Needs Action

22 attended

Set Results

28

JUL

Circuit Design 101

Workshop

3:00 PM

Electronics Lab

Completed

36 attended

View Results

14

JUL

Robotics Club Open House

Meet & Greet

11:00 AM

Seminar Hall

Completed

58 attended

View Results

Leader - Events

Campus Connect

LEADER

My Club

Members

Events

Announcements

Issues

Create Club

Member Area

SK

Shikha Singh

CS - 1st Year

Events

Mark Attendance

Line Follower Robot Build - 12 Jul 2026

Mark All Present

Registered Participants

30 registered. Check each student who was physically present at the event.

☐

SK

Shikha Singh

CS - 1st Year - CC-2026-0482

☐

RA

Rishi Agarwal

ECE - 2nd Year - CC-2026-0491

☐

NP

Neha Pandey

IT - 2nd Year - CC-2026-0503

☐

AK

Aryan Kumar

ME - 3rd Year - CC-2026-0517

☐

DM

Divya Mishra

CS - 1st Year - CC-2026-0528

☐

PV

Pratham Verma

ECE - 1st Year - CC-2026-0534

☐

SJ

Simran Joshi

CS - 3rd Year - CC-2026-0541

☐

VT

Varun Tiwari

IT - 2nd Year - CC-2026-0556

Leader - Events I Attend

Campus Connect

LEADER

My Club

Members

Events

Announcements

Issues

Create Club

Member Area

SK

Shikha Singh

CS - 1st Year

Attendance

Set Results

Line Follower Robot Build - 8 attended

Attendees

Assign a result to each participant. Certificates will be generated automatically after you publish.

SK

Shikha Singh

CS - 1st Year

Participant

RA

Rishi Agarwal

ECE - 2nd Year

Participant

NP

Neha Pandey

IT - 2nd Year

Participant

AK

Aryan Kumar

ME - 3rd Year

Participant

DM

Divya Mishra

CS - 1st Year

Participant

PV

Pratham Verma

ECE - 1st Year

Participant

SJ

Simran Joshi

CS - 3rd Year

Participant

VT

Varun Tiwari

IT - 2nd Year

Participant

Leader - Events 1 Results

Campus Connect

LEADER

My Club

Members

Events

Announcements

Issues

Create Club

Member Area

SK

Shikha Singh

CS - 1st Year

Events

Create a New Event

Robotics & Automation Club

Event Details

EVENT TITLE

e.g. Automation Hackathon 2026

EVENT TYPE

Select type

DESCRIPTION

What will happen at this event? What should attendees bring or prepare?

DATE

dd-mm-yyyy

MAX PARTICIPANTS

80

START TIME

--:--

END TIME

--:--

VENUE

e.g. Seminar Hall, Block A

Publish Event

Publishing checklist

1

Fill in all fields. A clear description gets better registrations.

2

Set a realistic capacity. Registered students receive a confirmation ID.

3

Once published, all members of your club can see and register for the event.

4

On the day, use the Attendance page to mark who actually showed up.

5

After the event, set results. Certificates are auto-generated for all attendees.

!

You can edit or cancel the event anytime before it starts.

Leader - Events New

Campus Connect

LEADER

My Club

Members

Events

Announcements

Issues

Create Club

Member Area

SK Shikha Singh

CS - 1st Year

Issues

Member concerns raised to Robotics & Automation Club

2 Open

1 In Progress

1 Resolved

All

Open

In Progress

Resolved

Registration ID not received after signing up for Open Mic Night

Open

Shikha Singh · Music Collective · Event · Raised 2 days ago

I registered for Open Mic Night on 8 July but never received a confirmation email with my Registration ID. The registration page showed success but I have no record of the ID. I need it to enter the event.

Event

Registration

Reply

Mark Resolved

Event date conflict between Arduino Workshop and CS Lab mid-semester exam

In Progress

Shikha Singh · Robotics & Automation Club · Event · Raised 5 days ago

The Introduction to Arduino workshop on 28 July clashes with our department's mid-semester practical exam for CS3401. Many first-year CS students will not be able to attend. Could the date be moved or an alternate slot be offered?

Your response · Asyansh Yadav

Thanks for flagging this. I have contacted the department office to confirm the practical schedule. We will announce a revised date by 14 July. Your attendance will not be marked if the exam clashes.

Event

Scheduling

Follow Up

Mark Resolved

Leader - Issues

Campus Connect

LEADER

My Club

Members

Events

Announcements

Issues

Create Club

Member Area

SK Shikha Singh

CS - 1st Year

Members

Robotics & Automation Club

84 Total Members

3 Pending Requests

2 Officers

Pending Join Requests

3 pending

PS Priya Sharma

Computer Science · 2nd Year · Requested 1 day ago

Pending

Approve

Reject

RG Rahul Gupta

Electronics · 1st Year · Requested 2 days ago

Pending

Approve

Reject

AD Ananya Das

Information Technology · 3rd Year · Requested 3 days ago

Pending

Approve

Reject

Active Members

Showing 6 of 84

SK Shikha Singh

Computer Science · 1st Year · Joined Jun 2026

Member

RA Rishi Agarwal

Electronics · 2nd Year · Joined Jan 2026

Officer

NP Neha Pandey

Information Technology · 2nd Year · Joined Feb 2026

Member

AK Aryan Kumar

Mechanical Engg · 3rd Year · Joined Sep 2025

Officer

Leader - Members

8.5 Campus Council Admin Dashboard

Review and approve/reject club registrations, configure the college's verified email domain, and monitor institution-wide club activity.

Campus Connect

ADMIN

Overview

Approvals

Colleges

Guidelines

SA Student Affairs
Admin: KNIT Sultanpur

Admin Dashboard

KNIT Sultanpur · Campus Connect

3

Pending Approvals

18

Clubs Approved

2

Clubs Rejected

Pending Club Approvals

3 pending

Astronomy Club

Submitted by Dr. Priya Nair · Science · 2 days ago

View Application

Pending

Approve

Reject

Chess Club

Submitted by Arjun Mehra · Culture · 4 days ago

View Application

Pending

Approve

Reject

Dance Fusion Club

Submitted by Priyanka Das · Culture · 1 day ago

View Application

Pending

Approve

Reject

College Settings

COLLEGE NAME

KNIT Sultanpur

VERIFIED STUDENT EMAIL DOMAIN

@knit.ac.in

CITY

Sultanpur

STATE

Uttar Pradesh

Save Settings

Admin - Admin

Campus Connect

ADMIN

Overview

Approvals

Colleges

Guidelines

SA Student Affairs
Admin: KNIT Sultanpur

Club Approvals

KNIT Sultanpur · All club registration requests

3

Pending Review

18

Approved

2

Rejected

All

Pending

Approved

Rejected

Astronomy Club

Submitted by Dr. Priya Nair · Science · 2 days ago · 12 founding members

View Application

Pending

Approve

Reject

Chess Club

Submitted by Arjun Mehra · Culture · 4 days ago · 8 founding members

View Application

Pending

Approve

Reject

Dance Fusion Club

Submitted by Priyanka Das · Culture · 1 day ago · 15 founding members

View Application

Pending

Approve

Reject

Robotics & Automation Club

Submitted by Aayansh Yadav · Tech · Approved 14 Jan 2026 · 84 members

View Application

Approved

Photography Circle

Submitted by Meera Krishnan · Arts · Approved 3 Feb 2026 · 112 members

View Application

Approved

Cricket Betting Analysis Club

Submitted by Rahul Bose · Sports · Rejected 5 Apr 2026 · Reason: club name and stated objectives violate campus policy

View Application

Rejected

Admin - Approvals

Campus Connect

ADMIN

Overview

Approvals

Colleges

Guidelines

SA

Student Affairs

Admin - KNIT Sultanpur

Colleges

Platform configuration for KNIT Sultanpur

1,243

Total Students

18

Active Clubs

47

Events This Month

Registered College

Active

KNIT Sultanpur

Kamia Nehru Institute of Technology - Sultanpur, Uttar Pradesh - Active since 2024 - Domain: @knit.ac.in

Active

College Settings

COLLEGE NAME

KNIT Sultanpur

FULL OFFICIAL NAME

Kamia Nehru Institute of Technology

VERIFIED STUDENT EMAIL DOMAIN

@knit.ac.in

ADMIN CONTACT EMAIL

studentaffairs@knit.ac.in

CITY

Sultanpur

STATE

Uttar Pradesh

MAXIMUM CLUBS ALLOWED

30

MAX MEMBERS PER CLUB

200

Save Settings

Admin - Colleges

Campus Connect

ADMIN

Overview

Approvals

Colleges

Guidelines

SA

Student Affairs

Admin - KNIT Sultanpur

Club Guidelines

Rules and application guidance for club leaders

Application Template

Provide the Google Docs template that club leaders must copy, fill in, and submit as a shareable link with their application.

GOOGLE DOCS TEMPLATE LINK

<https://docs.google.com/document/d/campus-connect-club-application-template/edit>

Save Template Link

Open current template

Creating a Club

3 points

Copy the Google Docs application template linked above, fill it in, and submit the shareable link.

A club needs at least 10 founding members from a verified college email domain.

Club objectives must align with campus policy and pose no reputational or safety risk.

Add a new guideline point...

+ Add

Managing Members

2 points

Respond to join requests within 7 days and keep the member roster up to date.

Every club must appoint at least two officers in addition to the club leader.

Add a new guideline point...

+ Add

Admin - Guidelines

8.6 AI Club Finder

Conversational interface where a student describes their interests in plain language and receives a ranked set of matching clubs with a short reason for each.

 **Campus Connect**

MENU

 Clubs

 Events

 Announcements

 Leaderboard

 **AI Finder**

 Manage Clubs

SK

Shikha Singh
CS-1st Year

AI Club Finder
Describe your interests and find clubs that match



What are you into?

Describe your interests in plain language. The AI will match you with clubs at your college, including niche ones with no social media presence.

 I love building robots and electronics

 Photography and film on weekends

 Debating, writing, and public speaking

 Startups, coding, and product design

 Find


AI matches you with clubs at your college — press Enter to search.

Student - Find Clubs

8.7 Certificate Verification (Public Page)

A public page where anyone can enter a certificate's serial number to confirm its authenticity, with no login required.

Public - Verify CC 2026 1841



Public - Cert View

9. Frontend Code Submission

- Frontend code is zipped separately and submitted alongside this report, with a README containing complete installation and run instructions.
- Pages are connected and redirection is implemented, per the Milestone 2 requirement; backend API integration begins in Sprint 1 (Milestone 3).